



December 16, 2022

Hello Neighbours,

We hope this letter finds you well. Our team wanted to reach out and provide you with an update on what we accomplished this year and what we have planned for the next year.

This past year we continued our work on the Jenner Wind Power Project and started construction of Jenner Wind Power Plant 2 (JWPP2) and Jenner Wind Power Plant 3 (JWPP3). We completed foundations and civil works across the projects, started collector line installation, constructed and energized Transmission Line 949L, completed the Halsbury 306S substation, and started erecting turbines. Despite delays in turbine components, we were able to install approximately 12 turbines up to the nacelle and we are planning to commission the Project's first turbine by the end of the year. Turbines with blades will be commissioned by mid January, after which our construction team will demobilize. There will be some activity over the winter to allow for ongoing delivery of components. Construction activities will start-up again in Spring of 2023 and will focus on turbine erection and commissioning through to the end of the year. We're looking forward to seeing the site operational in 2023.

If you have any questions or concerns about the Projects over the winter months, please don't hesitate to reach out to us directly. Our contact information is provided below. Thank you for all your cooperation and accommodation throughout construction this year. On behalf of everyone here at Potentia, happy holidays and have a wonderful New Year!

Best wishes,

The Jenner Projects Team

A handwritten signature in black ink, appearing to read "Will Patterson", with a long horizontal flourish extending to the right.

Will Patterson
Senior Project Manager
236.808.5270
wpatterson@potentiarenewables.com

Alex Lawson
Construction Manager
905.510.8519
alawson@potentialrenewables.com






16Dec2022_Jenner Construction Wrap Up Letter_FINAL

Final Audit Report

2022-12-16

Created:	2022-12-16
By:	Cathy Zhao (czhao@potentiarenewables.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAAOELAfzY9bQ7QNJV9I6jb9hkAOsGvAt0d

"16Dec2022_Jenner Construction Wrap Up Letter_FINAL" History

-  Document created by Cathy Zhao (czhao@potentiarenewables.com)
2022-12-16 - 8:44:48 PM GMT- IP address: 99.231.64.237
-  Document emailed to Will Patterson (wpatterson@potentiarenewables.com) for signature
2022-12-16 - 8:45:14 PM GMT
-  Email viewed by Will Patterson (wpatterson@potentiarenewables.com)
2022-12-16 - 8:46:31 PM GMT- IP address: 24.85.234.252
-  Document e-signed by Will Patterson (wpatterson@potentiarenewables.com)
Signature Date: 2022-12-16 - 8:46:47 PM GMT - Time Source: server- IP address: 24.85.234.252
-  Agreement completed.
2022-12-16 - 8:46:47 PM GMT